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	No.
	Action
	Due date

	SDCG-6-1
	Simon Eggleston to connect SDCG-EXEC with the UNFCCC Coordinator for the West Africa MRV programme
	December 2014
To be discussed on Nov. EXEC telecon

	SDCG-6-2
	Frank Martin Seifert to circulate a status update on GFOI access (e.g. for SilvaCarbon countries) to the Sentinel-1 archive beyond the two-month rolling archive
	November 2014
Update needed

	SDCG-6-3
	Frank Martin Seifert to investigate setting up a download of Sentinel-1 data for the GFOI priority countries to ensure data is captured
	November 2014
Update needed

	SDCG-6-4
	George Dyke to circulate (to SDCG-all) paper from Pontus Olofsson et. al. on the assessment of the Global Forest Products (Matt Hansen)
	COMPLETE

	SDCG-6-5
	Ake Rosenqvist and Frank Martin Seifert to identify an opportunity for a commercial provider day in the context of contributions to the Element 3 strategy
	December 2014
Update needed for 2015 planning purposes

	SDCG-6-6
	SDCG members to provide feedback on the vision and the outcomes in draft v03b of the SDCG 3-Year Work Plan
	31 October 2014
Minor comments received

	SDCG-6-7
	SDCG 3-Year Work Plan activity thread leads to confirm their role and capacity to contribute
	31 October 2014
No objections raised so assumption is leads are adopted and COMPLETE

	SDCG-6-8
	Stephen Briggs to solicit synchronised Work Plans, equivalent to the SDCG 3-Year Work Plan, from other GFOI components - aligned to support the GFOI Strategy
	SDCG-7

	SDCG-6-9
	SDCG EXEC to circulate an updated revision of the SDCG 3-Year Work Plan for feedback based on the outcomes of SDCG-6
	November 2014
In progress

	SDCG-6-10
	SDCG EXEC to finalise the SDCG 3-Year Work Plan for presentation for endorsement at SIT-30
	SDCG-7

	SDCG-6-11
	Brian Killough to work with the SDCG EXEC, FAO and Norway to agree a way forward on the development of the CEOS SEO data handling and processing tools in support of SDCG and GFOI activities, including the GFOI SDMS
	December 2014

	SDCG-6-12
	Ake Rosenqvist to work with Nepal on the inclusion of Nepal priority R&D topics into the GFOI R&D Plan
	December 2014

	SDCG-6-13
	Sylvia Wilson to circulate a list of priority operational commercial data needs for SilvaCarbon countries as an input to the SDCG formulating its engagement of commercial data providers
	November 2014
Update needed

	SDCG-6-14
	SDCG EXEC to draft a position paper (less than 5 pages) on the SDCG approach to commercial providers for consideration at SDCG-7, taking into account both R&D contributions under the Element 3 strategy, as well as any support on coordination of operational commercial data requests
	SDCG-7

	SDCG-6-15
	Frank Martin Seifert to work with the CEOS SEO (Brian Killough) to ensure a linkage between the ESA Forest Technical Exploitation Platform and the GFOI SDMS
	December 2014

	SDCG-6-16
	Stephen Ward to coordinate with the MGD Component Lead (Carly Green) on a way forward for close integration of the GFOI Space Data Services and Products with the interactive MGD v2.0
	December 2014

	SDCG-6-17
	Stephen Ward to coordinate with the MGD Component Lead (Carly Green) on an MGD Session at the SDCG-7 meeting
	SDCG-7

	SDCG-6-18
	Ake Rosenqvist to circulate a list of GFOI R&D Study Sites, including a spatially explicit package (shape / kml) of information where available
	December 2014

	SDCG-6-19
	Ake Rosenqvist to provide CNES with an assessment of priority GFOI R&D Study Sites for Pléiades acquisitions, taking into account that the budget only allows for the processing of 25 scenes total
	December 2014

	SDCG-6-20
	Yves Crevier to confer with André Beaudoin/CFS and provide Ake Rosenqvist with a list of Canadian study sites as an input to the Element 3 and GFOI R&D strategy
	November 2014
Update needed

	SDCG-6-21
	Brian Killough to report on JECAM data policy implementation approach and its impact on GFOI SDMS
	December 2014

	SDCG-6-22
	Ake Rosenqvist and Frank Martin Seifert to work with the SDCG and GFOI R&D communities, and key contributing agencies, to complete a near-final draft of the Element 3 (R&D) acquisition strategy for discussion at SDCG-7, and presentation at SIT-30 for endorsement
	SDCG-7

	SDCG-6-23
	Anna Rita Pisani to work with Ake Rosenqvist to define what contribution ASI might be able to make to GFOI R&D and the Element 3 Acquisition Strategy
	December 2014

	SDCG-6-24
	SDCG members to consider nominating themselves and/or their agency to take the lead on Element 3 and R&D within SDCG after Dec. 31 2014 when Ake’s term as SDCG co-chair for NSC ends
	COMPLETE
Frank Martin Seifert will lead the development of the R&D Support Strategy (Element 3) for the EXEC from Jan 1 2015

	SDCG-6-25
	SDCG EXEC to nominate an SDCG representative to the MGD portal design team based on a dialogue with Carly Green on the type of SDCG inputs being requested
	November 2014
Update needed

	SDCG-6-26
	SDCG EXEC to provide the MGD portal design team with a list of space data-related requirements, to be developed in consultation with the SDCG
	December 2014

	SDCG-6-27
	George Dyke to work with Kim Holloway to coordinate the updating of links from the CEOS website to the GFOI website
	November 2014
In progress

	SDCG-6-28
	George Dyke to work with Osamu Ochiai to correct the links from the GEO website to the GFOI website
	November 2014
In progress

	SDCG-6-29
	SDCG EXEC to discuss and confirm a strategy with Sylvia Wilson on SilvaCarbon country engagement at SDCG meetings – especially SDCG-7
	SDCG-7

	SDCG-6-30
	Brian Killough to work with SilvaCarbon as a test user of the GFOI SDMS during the development process
	December 2014

	SDCG-6-31
	Eugene Fosnight to provide a report on the USGS-Australia data cube meeting
	SDCG-7

	SDCG-6-32
	SDCG EXEC to request (via Stephen Briggs as CEOS Lead) that GFOI Leads confirm which countries are the priority for GFOI Space Data Component support in 2015 and to provide definition and guidance on the modus operandi for the role of FAO in interfacing with, and delivering to, these countries
	December 2014

	SDCG-6-33
	Stephen Ward to engage with Simon, Doug, Sylvia and Inge on the development and maintenance of the country coordination spread sheet
	November 2014
Update needed

	SDCG-6-34
	SDCG EXEC to draft a brief assessment of the CEOS Acquisition Strategy for GEOGLAM, in particular identifying potential overlaps, complementarity and conflict areas
	December 2014

	SDCG-6-35
	SDCG EXEC to propose formally including FAO on the EXEC
	November 2014
To be discussed

	SDCG-6-36
	Stephen Ward to confirm plans (dates, location) for SDCG-7 and to issue a save the date notice to the GFOI community
	November 2014
COMPLETE – SDCG-7 will take place week of 2nd March 2015 in Sydney

	SDCG-6-37
	SDCG EXEC to confirm a plan for SDCG leadership continuity, noting the end of NSC’s co-chair term at the end of 2014
	December 2014
A CEOS Plenary action was agreed to identify an additional agency to serve as SDCG Co-Chair

	SDCG-6-38
	SDCG EXEC to draft a letter to the Norwegian co-chair thanking them for their support to the establishment and development of SDCG, the hosting of SDCG-6, and encouraging their future support to the Space Data Component
	November 2014
Letter needs to be drafted

	SDCG-6-39
	Gene Fosnight and Frank Martin Seifert to include sub-tasks in the SDCG 3-Year Work Plan relating to the preparation annual updates to the global baseline data acquisition strategy, and annual global baseline coverage implementation reports
	SDCG-7



