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	No.
	Action
	Due date

	SDCG-8-1
	Brian to prepare a brief (1-2 page) position paper to guide the process of the pilot incorporation of RapidEye data into the Colombia Data Cube in order to provide some context for the activity, and follow-up with BlackBridge about the incorporation of sample data
	October 2015

	SDCG-8-2
	Brian to follow-up with Colombia on identifying some sites for sample RapidEye data to be incorporated into the Colombia Data Cube
	October 2015

	SDCG-8-3
	Brice and Ake to formulate the follow-up on the topic of commercial provider space data support for the GFOI R&D Plan
	October 2015

	SDCG-8-4
	Ake and Michael Bock to formulate a recommendation on TerraSAR-X / TanDEM-X on the collection of data in support of GFOI R&D via a potential Forest 3D product
	October 2015

	SDCG-8-5
	Yves to report back on the discussion at the JECAM science meeting of a GEOGLAM commercial provider day to be hosted by Agriculture Canada
	November 2015

	SDCG-8-6
	Brian to follow-up with USGS and Geoscience Australia on the work being done there on the example instance of the CCDC algorithm
	October 2015

	SDCG-8-7
	Frank Martin to clarify the Sentinel-1B acquisition strategy (whether it will be a direct copy of 1A, and whether there will be an attempt to optimise acquisitions between 1A and 1B by shifting the timing of acquisitions)
	October 2015

	SDCG-8-8
	Global Data Flows Study team to reflect the user perspective and requirements in their Study, in consultation with the MGD component, SilvaCarbon, FAO, and priority countries where possible
	SDCG-9

	SDCG-8-9
	Global Data Flows Study team to reflect the donor perspective and requirements in their Study, in consultation with donors like ADB, The World Bank, Norway, and Germany
	SDCG-9

	SDCG-8-10
	GFOI Office to contact the GFOI Leads for suggested organisations and countries to canvass regarding user and donor perspectives on the Global Data Flows Study
	October 2015

	SDCG-8-11
	Helmut to provide a German donor perspective on the requirements for the Global Data Flows Study
	November 2015

	SDCG-8-12
	Brian to investigate whether the country reports the SEO generates could be automated or semi-automated and provided via the GFOI Space Data Portal
	November 2015

	SDCG-8-13
	Brian to share current progress on the Space Data Access guide in support of the development of the GFOI Space Data Portal
	COMPLETE
Brian shared his most recent status – will follow-up after CEOS Plenary

	SDCG-8-14
	Yves to make the circulate information from CCMEO (Canada Centre for Mapping and Earth Observation) on their Data Cube development activities, including technical and implementation details as possible
	October 2015

	SDCG-8-15
	Brian to prepare a set of definitions on the Data Cube approach to map projections to be circulated to canvass broad opinion across the GFOI constituency
	October 2015

	SDCG-8-16
	Brian to prepare a short (15 minute) summary video of the Kenya Cube to be circulated amongst the GFOI constituency
	October 2015

	SDCG-8-17
	SDCG Secretariat to work with Brian to setup the first in a series of SDCG-All Data Cube update telecons to provide status updates between SDCG-8 and SDCG-9
	COMPLETE
First call held 21 October

	SDCG-8-18
	Helmut to circulate the details of GFOI-relevant DLR research announcements of opportunity
	Result of the evaluations/negotiations of the 2016 AO expected by end of 2015

	SDCG-8-19
	Brice and Ake to prepare a brief summary (a couple of slides) of GFOI R&D activities to circulate to the GFOI community once the program is officially reactivated
	Before end December 2015

	SDCG-8-20
	Ake and Nobuyoshi to assist agencies to commence/resume acquisitions over GFOI R&D Study Sites, and to commence/resume distribution of archive data to research groups
	October 2015

	SDCG-8-21
	Yves to share the data set template (quad sheet) that the Polar Space Task Group uses
	October 2015

	SDCG-8-22
	Ake and GOFC-GOLD to follow-up with BlackBridge/PL, GAF, and Airbus DS/France (SPOT 6/7) on their potential to contribute to Element 3
	October 2015
In progress – Ake has reached out

	SDCG-8-23
	Ake to follow-up with science groups who have requested Pléiades data, advising to get in contact with CNES regarding product formatting and production details
	October 2015

	SDCG-8-24
	Ake to update the Element 3 Strategy, in coordination with SDCG agencies and GOFC-GOLD, to reflect a new mechanism (and boundary conditions) for the collection of requests and the selection process to accommodate new research groups and GFOI Study Sites
	SDCG-9

	SDCG-8-25
	Ake to prepare the an update to the Element 3 Strategy to be presented for endorsement at SIT-31
	SIT-31

	SDCG-8-26
	Ake to circulate an update on the outcome of discussions amongst interested SDCG agencies in coordinated research Announcement of Opportunity (AO) calls for GFOI
	November 2015

	SDCG-8-27
	Stephen and George to circulate a draft outline of the GFOI Space Data Portal for comment
	October 2015

	SDCG-8-28
	Frank Martin to follow-up with Carly regarding the display of the MGD web portal at ESA’s COP21 booth
	December 2015

	SDCG-8-29
	Ake to follow-up with Inge on the trial use of SAR data by FAO
	October 2015
Ake has been in touch with FAO on OpenSARKit

	SDCG-8-30
	Gene to follow-up with Erik on publications (i.e. papers) related to the time series analysis of Landsat being performed by FAO (e.g. in cooperation with Wageningen University)
	October 2015

	SDCG-8-31
	Brian to consult with Erik and FAO on their specific in-country processing tools (e.g. OpenForis), processing chain, and data flows to assess the feasibility and utility of supporting them in the Data Cube
	November 2015
Brian has been coordinating with Erik on meeting opportunities

	SDCG-8-32
	Michael Bock to send the link to the DLR SAR training materials
	COMPLETE
https://saredu.dlr.de

	SDCG-8-33
	SDCG Secretariat to circulate a first revision of a SDCG 3-Year Work Plan outcome and task status matrix
	October 2015

	SDCG-8-34
	SDCG Secretariat to propose an update cycle and plan for the SDCG 3-Year Work Plan, culminating in an update at SDCG-9
	October 2015

	SDCG-8-35
	Stephen to circulate the draft list of invitees to the GFOI Open Forum for comment
	October 2015

	SDCG-8-36
	Frank Martin to work with Stephen Briggs and SDCG EXEC to develop an outline of the week of SDCG-9
	October 2015

	SDCG-8-37
	Stephen Briggs to provide some suggestions on potential hosts for SDCG-10 in the UK in September 2016
	October 2015



