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DA-09-01a_17 

Investigate options for QA4EO support services and tools, 
including support for the development of peer-reviewed lower-
level guidelines through templates, structures and/or tools. 

Responsible: Gregory Stensaas (USGS) 

 

Due: 30-Mar-12 
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DA-09-01a_17: Update #1 

The need for support services and tools was 
discussed at the QA4EO implementation 
workshop, held from 18-20 October 2011 at 
RAL, UK.  The CEOS WGCV and its subgroups will 
also consider requirements and options within 
its meetings.  The deliverables will be the 
minuted discussions and actions resulting from 
these two meetings. 
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DA-09-01a_17: Update #2 
 

• Work QA4EO Implementation definitions and 
implementations processes (WGISS/SEO) 

• Contiune working CEOS list of Cal/Val sites 

• Continue to enhance processes of using Cal/Val test 
sites 

• Description of instrumentation requirements for the 
sites 

• Establish new process for CEOS Field Campaigns 
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DA-09-01a_17: Update #2, cont’d 

 

• How do we project the quality and fitness of purpose 
into CEOS datasets (what process and tools are 
available or should be developed): 

• Provide recommendations for tools to implement 
QA4EO in CEOS datasets; being reviewed by WGCV 
subgroups; needs WGISS input also 

• Other tools/services proposals are needed by WGCV 
and WGISS under IN-02, C1 
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DA-09-01a_17: Update #2, cont’d 

 

COVE Tool interactions and Updates 
• The COVE tool will support QA4EO implementation primarily through its 

support of Cal-Val campaigns.  The COVE team will ensure that all relevant 
mission-instrument combinations are part of the COVE database and that 
all Cal-Val test sites are available as KML file overlays for visualization of 
groundtrack coverage and calculation of coincidences.  In addition, as a 
result of discussions at WGCV-34, the COVE team will investigate the 
inclusion of cloud data, detailed viewing geometry data, data ordering 
links, and overlays for ground stations, global DEM and GlobCover. 
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WGCV CEOS actions 
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WGCV Plenary Action 24-
12 

• Action: CEOS Agencies encouraged to consider 
taking on responsibility for QA4EO secretariat 
and website maintenance. 

• Status (due date): SIT-27 

– WGCV is currently coordinating support with 
UKSA. 
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WGCV Plenary Action 24-
13 

Action: WGCV will provide a list of CEOS endorsed reference sites over which CEOS 
Member Agencies should collect and provide information in order to facilitate 
interoperability and underpin internationally harmonised calibration/validation. The 
list will also include recommended resource requirements for active agency support of 
site instrumentation and maintenance. 

Status (due date): WGCV To Report @ SIT-26 

• CEOS plenary recommended that cal/val sites and processes remain available on 
the cal/val portal.  WGCV requested that CEOS members continue collection over 
these sites. 

• Greg Stensas to update at SIT-27 (new recommended due date) 

• Removed from list 

• SAR has made the recommended test sites, present at SIT 27 (instrument test sites 
presented). 

• 8/21/12: At SIT-27 we stated that we were still working customer requirements 
package completed at IVOS-24.  Need to build presentation or SIT and CEOS 
Plenary.  Still OPEN? 
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CEOS 24-13 

WGCV will provide a list of CEOS endorsed reference sites over which CEOS 
Member Agencies should collect and provide information in order to facilitate 
interoperability and underpin internationally harmonised 
calibration/validation. The list will also include recommended resource 
requirements for active agency support of site instrumentation and 
maintenance.  
 
Due by SIT-27 (recommended) 
 
Status: CEOS plenary recommended that cal/val sites and processes remain 
available on the cal/val portal.  WGCV requested that CEOS members 
continue collection over these sites. 
8/21/12: Still Open 
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CEOS 25-16 

CEOS Agencies encouraged to consider taking on 
responsibility for QA4EO secretariat and website 
maintenance 

 

Due by SIT-27 

 

Status: CEOS secretariat and SIT support 
needed. 

8/21/12: DONE, UKSA new QA4EO lead 

POC Nr. Nigel Fox and Dr. Hilary Elliott 
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WGCV SIT 26-17 

• Action: CEOS Agencies encouraged to provide 
nominations to WGCV Chair for the WGCV 
Vice-Chair, with the role commencing at 
WGCV-34 (February 2012, Australia), and 
transition to WGCV Chair at WGCV-35 
(September 2012, TBD). 

• Status (due date): Before CEOS plenary 

– Still waiting for nominations!  

• 8/21/12: Completed by nomination of Dr. 
Albrecht vonBargen 
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WGCV SIT 26-18 

• Action: WGCV Chair to prepare a detailed 
proposal to augment QA4EO capacity and 
requesting CEOS agency resources. 

• Status (due date): SIT-27 

• 8/21/12: DONE at QA4E0 side meeting 
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WGCV SEC 159-7 

• Action: CEOS SEC members to query CEOS 
agencies to support for QA4EO Secretariat and 
maintain the website.  

• Status (due date): February 2012 

• 8/21/12: CLOSED 
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WGCV SEC 159-8 

• Action: CEOS Agencies encouraged to provide 
nominations to WGCV Chair for the WGCV 
Vice-Chair, with the role commencing at 
WGCV-34 (February 2012, Australia), and 
transition to WGCV Chair at WGCV-35 
(September 2012, India).  

• Status (due date): February 2012 

• 8/21/12: Merged with 163-1 
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WGCV-30 actions 
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WGCV30-5 

Stensaas to work (with WGISS) to draft a short summary on the 
exact nature and background to the request made in action 
WGCV30-4 for presentation to the subgroup members to assist 
their response. 
 Responsible: Stensaas 
Status: Open 
Stensaas to work with WGISS at their plenary meeting at USGS in 
June 2011 
Due: Joint WGCV/WGISS meeting 35, September 2012 

–Create some tasks that tie into WGISS due next 
week 

•8/21/12: CLOSED via joint IN-02-C1 tasks with 
WGISS and the joint meeting effort WGCV-
35/WGISS-34 
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WGCV30-7 

Compile a statement of WGCV capability and abilities that the constellation 
communities may use to identify areas where the WGCV could effectively contribute.  
This should include POCs for each capability or at least each instrument covered by 
the subgroup. 
  
Responsible: Stensaas / Subgroup Chairs / WGCV Secretariat 
 
Status: Open 
This largely covered by the workplan – each Subgroup should address this within their 
section of the plan.  Activities to identify PoCs to each constellation from WGCV are 
continuing. Due date changed from WGCV-33 to WGCV-34 
 
Due: WGCV-34 
 
8/21/12: To  be reviewed and finalized at WGCV-35 under WG and VC interactions 
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WGCV-32 actions 
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WGCV32-1 

Microwave and Atmospheric Composition subgroups to identify their 
key reference sites and send them to Cal/Val portal for inclusion there 
in the CEOS reference site list 
 
Responsible: Dong / Bojkov 
 
Status: Open 
Due date changed from WGCV-33 to WGCV-34 
 
Due: WGCV-34 
8/21/12: Jean-Christopher-related to AC Test sites?  
Dong presented test sites? 
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WGCV32-2 

All subgroups to look at generic procedures to aid intercomparison 
between products 
 
Responsible: Subgroup chairs 
 
Status: Open 
Add that we should prepare a list of potential generic procedures 
required in the future and present this at WGCV-34.  Due date changed 
from WGCV-33 to WGCV-34 
 
Due: WGCV-34 
More clarification needed 
-Agreed to close, consider revisiting in future. 
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WGCV-33 actions 
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WGCV33-4 

Raise the need for better processes at CEOS level to engage 
commercial satellite providers 
 
Responsible: Stensaas / WGCV Sec 
 
Due: CEOS-25 
 
Status: Reported at CEOS-25; discuss at WGCV-34; report information 
at SIT-27. 
 
Subgroups encouraged to provide WGCV chair with commercial 
providers and make recommendation to CEOS Chairs. 
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WGCV33-6 

Establish routine QA4EO telecons between the WGCV chair / vice-chair and the WGCV 
subgroup chairs to discuss the way forwards for QA4EO and also to build a cohesive 
story for the QA4EO showcases. 
Also, dedicate regular time slots to discuss QA4EO at WGCV plenary and other 
associated meetings (e.g. QA4EO workshops). 
 
Responsible: WGCV Sec 
 
Due: WGCV-34 
 
Status: Regular telecons not established as yet.  Following on from QA4EO workshop in 
October 2011, a new GEO QA4EO task force is to be established.  Awaiting the 
initiation of this task force to take QA4EO forwards according to the roadmap 
discussed and established at the workshop.  A dedicated slot at WGCV-34 has been set 
up for one whole afternoon to continue discussions within WGCV. 
 
8/21/12: Only communicated needs thus far to get this process begun 
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WGCV33-7 

Propose a “CEOS QA4EO implementation board” to take QA4EO 
forwards within CEOS. 
 
Responsible: Stensaas / WGCV Sec 
 
Due: CEOS-25 
 
Status: At QA4EO workshop in October 2011 it was agreed to establish 
a dedicated GEO QA4EO task force.  Currently awaiting 
implementation of this task force. 
• GEO QQA4EO Team 
• CEOS QA4EO implementation plan and discussion to happen at WGCV-34 
• Present plan to SIT-27 
• 8/21/12: presented at SIT-27, but still open 
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WGCV33-9 

Set up a telecon between the QA4EO showcase team members to 
define the next steps for the QA4EO showcases  
Responsible: Stensaas 
Due: 20-Jun-11 
Status: The showcases were discussed to some extent at the QA4EO 
workshop in October 2011.  However, the next stages for the QA4EO 
showcases are yet to be specifically defined.  The main barrier to 
progress is funding. 
• Work to establish showcase leads and teams as recommended during 

QA4EO workshop. 
• Help define QIPs; present at CEOS and GEO plenary meeting 
• Change due date to May 1st time frame 
• 8/21/12: Have discussion at WGCV-35 for AC,  FCT,  and Elevation 

 



WGCV-34/WGISS-34  

Joint Meeting 

September 24-28, 2012 

WGCV33-13 
 

WGCV subgroups to provide comments and information back to Brian 
Killough (SEO) on COVE tool ideas and requirements. 
 
Responsible: WGCV Subgroup chairs 
 
Due: WGCV-34 
 
Status: Done via IVOS 
• Ask the subgroup chairs 
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WGCV34 actions 
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WGCV34-1 Actions (Day 
1) 

With regard to resource communication, we are still struggling to get support 
from CEOS Principals.  WGCV communication process needs to be discussed 
and documented to allow for better CEOS management support.  

  

Assigned to: WGCV chair/vice/subgroup chairs to provide discussion.  

 

Due Date: Present at next plenary – CEOS WGCV Plenary -35 

8/21/12: Greg will report on the letter from CEOS to member agencies at 
WGCV-35 so this is CLOSED. 
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WGCV34-2 Actions (Day 1) 

Action: Greg to send an e-mail to Mike regarding Albrecht, as nominee for 
vice chair, and to forward the “call for nominations.”       

 

Update: Albrecht suggest waiting for 2 weeks before taking action with SIT.  
The call for nominations has been sent.    

 

No further action required at this time. Cancel this action 
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WGCV34-4 Actions (Day 1) 

As part of the GEO QA4EO implementation plan, GEO POCs and expected 
leads for the tasks must be defined.  WGCV Chair will incorporate POCs and 
task leads into the GEO/QA4EO implementation plan and provide to WGCV 
for review.  

  

Assigned to:  WGCV Chair.  

  

Due Date: SIT 27. 

8/21/12: New plan presented at SIT-27 so CLOSED 

However, this needs to be a new action at WGCV-35 for review and update.  
Implementation needed  
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WGCV34-6 Actions (Day 2) 

Action: IVOS and LPV Subgroups to discuss –Australian cal/val sites with Alex Held.  

 

Tim Malthus and Medhavy Thankappan to be interface on behalf of Australian  
constituents. 

 

Due date: August 1, 2012 
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WGCV34-9 Actions (Day 2) 

MWSG (Dong) to find POCs for interaction with OSVW and OST Constellations.   

 

Due date March 2012.  

8/21/12: may be closed upon reviewing e-mail related to OSVW and OST 
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WGCV34-11 Actions (Day 2) 

Need action to solve POC for Precipitation constellations.  

 

Assigned to: Microwave Subgroup  

 

Due date: July, 2012 

8/21/12: Done, answer as 34-9. If not done, then combine 34-9 and 34-11 into new 
action.  
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WGCV34-12 Actions (Day 2) 

Subgroup Chairs to provide interaction bullets for communication with constellations 
and other working groups.  

 

Due March 20th,  2012 
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WGCV34-14 Actions (Day 2) 

Specify the highlights and issues related to working groups and constellations to 
WGCV POC and present at next WGCV Plenary 35.  

 

Assigned to Subgroup chairs.  

 

Due date: WGCV 35 

8/21/12: including 34-12, discuss at WGCV-35 
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WGCV34-15 Actions (Day 2) 

Provide potential recommendations on Microwave to CEOS.   

 

Assigned to: MWSG.  

 

Due April, 2012. 

(Greg, check on e-mail) 
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WGCV34 Actions (Day 5) 

• Create better communication and links at the CEOS level for 
minutes and actions (secretariat)    8/21/12: Think about how 
to do this and propose it. 
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IN-02-C1 thru IN-02-C2 

2:30 pm Task Plan IN-02-C1_3&5 Stensaas 

2:50 pm  Task Plan IN-02-C1_2 Fox 

3:10 pm Task Plan IN-02-C1_4 Goryl 

3:30 pm Break   

3:45 pm Task Plan IN-02-C2_1 Muller 

To be addressed later on Tuesday by the following.  


