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Of Current Interest
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Investigate options for QA4EO support services and tools,
including support for the development of peer-reviewed lower-
level guidelines through templates, structures and/or tools.

Responsible: Gregory Stensaas (USGS)

Due: 30-Mar-12
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The need for support services and tools was
discussed at the QA4EO implementation
workshop, held from 18-20 October 2011 at
RAL, UK. The CEOS WGCV and its subgroups will
also consider requirements and options within
its meetings. The deliverables will be the

minuted discussions and actions resulting from
these two meetings.
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 Work QA4EO Implementation definitions and
implementations processes (WGISS/SEO)

* Contiune working CEOS list of Cal/Val sites

* Continue to enhance processes of using Cal/Val test
sites

e Description of instrumentation requirements for the
sites

e Establish new process for CEOS Field Campaigns
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* How do we project the quality and fitness of purpose
into CEOS datasets (what process and tools are
available or should be developed):

* Provide recommendations for tools to implement
QA4EQO in CEQOS datasets; being reviewed by WGCV
subgroups; needs WGISS input also

e Other tools/services proposals are needed by WGCV
and WGISS under IN-02, C1
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COVE Tool interactions and Updates

The COVE tool will support QA4EO implementation primarily through its
support of Cal-Val campaigns. The COVE team will ensure that all relevant
mission-instrument combinations are part of the COVE database and that
all Cal-Val test sites are available as KML file overlays for visualization of
groundtrack coverage and calculation of coincidences. In addition, as a
result of discussions at WGCV-34, the COVE team will investigate the
inclusion of cloud data, detailed viewing geometry data, data ordering
links, and overlays for ground stations, global DEM and GlobCover.
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WGCV CEOS actions
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* Action: CEOS Agencies encouraged to consider
taking on responsibility for QA4EO secretariat

and website maintenance.
e Status (due date): SIT-27

— WGCV is currently coordinating support with
UKSA.
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Action: WGCV will provide a list of CEOS endorsed reference sites over which CEOS
Member Agencies should collect and provide information in order to facilitate
interoperability and underpin internationally harmonised calibration/validation. The
list will also include recommended resource requirements for active agency support of
site instrumentation and maintenance.

Status (due date): WGCV To Report @ SIT-26

* CEOS plenary recommended that cal/val sites and processes remain available on
the cal/val portal. WGCV requested that CEOS members continue collection over
these sites.

* Greg Stensas to update at SIT-27 (new recommended due date)
 Removed from list

* SAR has made the recommended test sites, present at SIT 27 (instrument test sites
presented).

 8/21/12: At SIT-27 we stated that we were still working customer requirements
package completed at IVOS-24. Need to build presentation or SIT and CEOS
Plenary. Still OPEN?
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WGCV will provide a list of CEOS endorsed reference sites over which CEOS
Member Agencies should collect and provide information in order to facilitate
interoperability and underpin internationally harmonised
calibration/validation. The list will also include recommended resource
requirements for active agency support of site instrumentation and
maintenance.

Due by SIT-27 (recommended)

Status: CEOS plenary recommended that cal/val sites and processes remain
available on the cal/val portal. WGCV requested that CEOS members
continue collection over these sites.

8/21/12: Still Open
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CEOS Agencies encouraged to consider taking on
responsibility for QA4EO secretariat and website
maintenance

Due by SIT-27

Status: CEOS secretariat and SIT support
needed.

8/21/12: DONE, UKSA new QA4EO lead
POC Nr. Nigel Fox and Dr. Hilary Elliott
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e Action: CEOS Agencies encouraged to provide
nominations to WGCV Chair for the WGCV
Vice-Chair, with the role commencing at
WGCV-34 (February 2012, Australia), and
transition to WGCV Chair at WGCV-35
(September 2012, TBD).

e Status (due date): Before CEQOS plenary
— Still waiting for nominations!

e 8/21/12: Completed by nomination of Dr.
Albrecht vonBargen
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* Action: WGCV Chair to prepare a detailed
proposal to augment QA4EO capacity and
requesting CEOS agency resources.

e Status (due date): SIT-27
* 8/21/12: DONE at QA4EO side meeting
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e Action: CEOS SEC members to query CEOS

agencies to support for QA4EQO Secretariat and
maintain the website.

* Status (due date): February 2012
e 8/21/12: CLOSED
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e Action: CEOS Agencies encouraged to provide
nominations to WGCV Chair for the WGCV
Vice-Chair, with the role commencing at
WGCV-34 (February 2012, Australia), and
transition to WGCV Chair at WGCV-35
(September 2012, India).

e Status (due date): February 2012
e 8/21/12: Merged with 163-1
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WGCV-30 actions
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Stensaas to work (with WGISS) to draft a short summary on the
exact nature and background to the request made in action
WGCV30-4 for presentation to the subgroup members to assist
their response.

Responsible: Stensaas
Status: Open

Stensaas to work with WGISS at their plenary meeting at USGS in
June 2011

Due: Joint WGCV/WGISS meeting 35, September 2012

—Create some tasks that tie into WGISS due next
week

*8/21/12: CLOSED via joint IN-02-C1 tasks with
WGISS and the joint meeting effort WGCV-
35/WGISS-34
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Compile a statement of WGCV capability and abilities that the constellation
communities may use to identify areas where the WGCV could effectively contribute.
This should include POCs for each capability or at least each instrument covered by
the subgroup.

Responsible: Stensaas / Subgroup Chairs / WGCV Secretariat

Status: Open

This largely covered by the workplan — each Subgroup should address this within their
section of the plan. Activities to identify PoCs to each constellation from WGCV are
continuing. Due date changed from WGCV-33 to WGCV-34

Due: WGCV-34

8/21/12: To be reviewed and finalized at WGCV-35 under WG and VC interactions
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WGCV-32 actions
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Microwave and Atmospheric Composition subgroups to identify their
key reference sites and send them to Cal/Val portal for inclusion there
in the CEQOS reference site list

Responsible: Dong / Bojkov

Status: Open
Due date changed from WGCV-33 to WGCV-34

Due: WGCV-34
8/21/12: Jean-Christopher-related to AC Test sites?
Dong presented test sites?
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All subgroups to look at generic procedures to aid intercomparison
between products

Responsible: Subgroup chairs

Status: Open

Add that we should prepare a list of potential generic procedures
required in the future and present this at WGCV-34. Due date changed
from WGCV-33 to WGCV-34

Due: WGCV-34
More clarification needed
-Agreed to close, consider revisiting in future.
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WGCV-33 actions
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Raise the need for better processes at CEOS level to engage
commercial satellite providers

Responsible: Stensaas / WGCV Sec
Due: CEOS-25

Status: Reported at CEOS-25; discuss at WGCV-34; report information
at SIT-27.

Subgroups encouraged to provide WGCV chair with commercial
providers and make recommendation to CEOS Chairs.
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Establish routine QA4EO telecons between the WGCV chair / vice-chair and the WGCV
subgroup chairs to discuss the way forwards for QA4EO and also to build a cohesive
story for the QA4EO showcases.

Also, dedicate regular time slots to discuss QA4EO at WGCV plenary and other
associated meetings (e.g. QA4EO workshops).

Responsible: WGCV Sec
Due: WGCV-34

Status: Regular telecons not established as yet. Following on from QA4EO workshop in
October 2011, a new GEO QA4EO task force is to be established. Awaiting the
initiation of this task force to take QA4EO forwards according to the roadmap
discussed and established at the workshop. A dedicated slot at WGCV-34 has been set
up for one whole afternoon to continue discussions within WGCV.

8/21/12: Only communicated needs thus far to get this process begun
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Propose a “CEOS QA4EO implementation board” to take QA4EO
forwards within CEOS.

Responsible: Stensaas / WGCV Sec
Due: CEOS-25

Status: At QA4EO workshop in October 2011 it was agreed to establish
a dedicated GEO QA4EOQ task force. Currently awaiting
implementation of this task force.

* GEO QQA4EO Team

e CEOS QA4EO implementation plan and discussion to happen at WGCV-34
 Present planto SIT-27

e 8/21/12: presented at SIT-27, but still open
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Set up a telecon between the QA4EO showcase team members to
define the next steps for the QA4EO showcases

Responsible: Stensaas
Due: 20-Jun-11

Status: The showcases were discussed to some extent at the QA4EOQ
workshop in October 2011. However, the next stages for the QA4EO
showcases are yet to be specifically defined. The main barrier to
progress is funding.

* Work to establish showcase leads and teams as recommended during
QA4EO workshop.

* Help define QIPs; present at CEOS and GEO plenary meeting
 Change due date to May 1%t time frame
« 8/21/12: Have discussion at WGCV-35 for AC, FCT, and Elevation
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WGCV subgroups to provide comments and information back to Brian
Killough (SEO) on COVE tool ideas and requirements.

Responsible: WGCV Subgroup chairs
Due: WGCV-34

Status: Done via IVOS
* Ask the subgroup chairs
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WGCV34 actions
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Withrregard to resomgce communication, we are still struggling to get support

om CEOS Principals. WGCV communication process needs to be discussed
and documented to allow for better CEOS management support.

Assigned to: WGCV chair/vice/subgroup chairs to provide discussion.

Due Date: Present at next plenary — CEOS WGCV Plenary -35

8/21/12: Greg will report on the letter from CEOS to member agencies at
WGCV-35 so this is CLOSED.
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Action: Greg to send an e-mail to Mike regarding Albrecht, as nominee for
vice chair, and to forward the “call for nominations.”

Update: Albrecht suggest waiting for 2 weeks before taking action with SIT.
The call for nominations has been sent.

No further action required at this time. Cancel this action
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As part of the GEO QA4EO implementation plan, GEO POCs and expected
leads for the tasks must be defined. WGCV Chair will incorporate POCs and

task leads into the GEO/QA4EO implementation plan and provide to WGCV
for review.

Assigned to: WGCV Chair.

Due Date: SIT 27.
8/21/12: New plan presented at SIT-27 so CLOSED

However, this needs to be a new action at WGCV-35 for review and update.
Implementation needed
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Action: IVOS and LPV Subgroups to discuss —Australian cal/val sites with Alex Held.

Tim Malthus and Medhavy Thankappan to be interface on behalf of Australian
constituents.

Due date: August 1, 2012
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MWSG (Dong) to find POCs for interaction with OSVW and OST Constellations.

Due date March 2012.
8/21/12: may be closed upon reviewing e-mail related to OSVW and OST
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Need action to solve POC for Precipitation constellations.

Assigned to: Microwave Subgroup

Due date: July, 2012

8/21/12: Done, answer as 34-9. If not done, then combine 34-9 and 34-11 into new
action.



CEE S

weevaamessss WG CV34-12 Actions (Day 2)

Joint Meeting
September 24-28, 2012

Subgroup Chairs to provide interaction bullets for communication with constellations
and other working groups.

Due March 20, 2012
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Specify the highlights and issues related to working groups and constellations to
WGCV POC and present at next WGCV Plenary 35.

Assigned to Subgroup chairs.

Due date: WGCV 35
8/21/12: including 34-12, discuss at WGCV-35
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Provide potential recommendations on Microwave to CEOS.

Assigned to: MWSG.

Due April, 2012.
(Greg, check on e-mail)
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* Create better communication and links at the CEOS level for
minutes and actions (secretariat) 8/21/12: Think about how
to do this and propose it.
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To be addressed later on Tuesday by the following.

“ o _

“ Task Plan IN-02-C1_2 Fox
3:10 pm Task Plan IN-02-C1_4 Goryl
“ N

Task Plan IN-02-C2_1 Muller



